COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2002

ESTI MATE SUMVARY 15: 10: 27
CONTI D C13549 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13549- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TIVE ALLOW 80 WORK DAYS
SH 85 (MAIN ST. IN BRI GHTON) PERCENT TIME:  20.00 ORI G TI ME ALLOW 80 WORK DAYS
PROJIECT NO. STA 0853- 045
SH 85 (MAIN ST. | N BRI GHTON)
NAVE OF ROAD: SH 85
PROQJIECT COUNTI ES: ADAMVB, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 07/ 27/ 2002 DATE TI ME STARTED 07/08/2002
6663 COLORADO BLVD. DATE LET 01/ 24/ 2002 DATE WORK BEGAN  07/08/2002
DATE AWARDED 01/ 29/ 2002 DATE TI ME STOPPED 11/25/2002
DATE CONTRACT EXECUTED  02/13/2002 DATE ACCEPTED 11/ 25/ 2002
COWERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 07/ 08/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,225, 788.92 PARTI Cl PATI NG $ 182, 436. 40 $ 182, 436. 40
AWARD PRQJECT AMT: $ 1, 143,488.15 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 14. 88% TOTAL EARNI NGS 182, 436. 40 182, 436. 40
FUNDS AVAI LABLE: $ 1,043,352.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 182, 436. 40 182, 436. 40
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,951.05 -1,951.05
SECURI TI ES ENCUMVBERED 1,951. 05 1,951. 05
NET EARNI NGS 182, 436. 40 182, 436. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 182, 436. 40 182, 436. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 182, 436. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13549-BI D ESTI MATE RUN 08/ 02/ 2002
PRQJECT STA 0853- 045 ESTI MATE NO. 0001 15: 10: 27

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00001 REMOVAL OF STRUCTURE 23.000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0.00
0010 202-00200 REMOVAL OF S| DEWALK 745. 000 0. 000
5% 0. 000 0.00
7.00000 0. 000 0.00
0015 202-00201 REMOVAL OF CURB 154. 000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0.00
0020 202-00202 REMWVAL OF GUTTER 280. 000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0.00
0025 202-00203 REMOVAL OF CURB AND GUTTER 5,210. 000 0. 000
LF 0. 000 0.00
3..00000 0. 000 0.00
0030 202-00210 REMOVAL OF CONCRETE PAVEMENT 7,353. 000 0. 000
5% 5, 744. 000 28, 720. 00
5. 00000 5, 744. 000 28, 720. 00
0035 202-00220 *REMOVAL OF ASPHALT MAT 2, 238. 000 0. 000
sy 1,572. 000 28, 296. 00
18. 00000 1,572. 000 28, 296. 00
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 52, 326. 000 0. 000
5% 12, 308. 000 13, 538. 80
1. 10000 12, 308. 000 13, 538. 80
0045 202-00250 *REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0.00
1. 50000 0. 000 0.00
0050 202-04005  *CLEAN VALVE BOX 36. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0.00
0055 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 1, 184. 000 0. 000
oy 993. 000 9, 930. 00
10. 00000 993. 000 9, 930. 00



CONTI D: C13549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13549-BI D ESTI MATE RUN 08/ 02/ 2002
PRQJECT: STA 0853- 045 ESTI MATE NO 0001 15: 10: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 632. 000 0. 000
cy 0. 000 0. 00
30. 00000 0. 000 0. 00
0065 203-01597  *POTHOLI NG 27.000 0. 000
HOUR 12. 000 2,160. 00
180. 00000 12. 000 2, 160. 00
0070 208-00050 STORM DRAIN | NLET PROTECTI ON 10. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0075 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0080 210-04010 *ADJUST MANHOLE 30. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0085 210-04050  *ADJUST VALVE BOX 108. 000 0. 000
EACH 14. 000 1, 750. 00
125. 00000 14. 000 1, 750. 00
0090 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 989. 060 0. 000
TON 132. 220 10, 577. 60
80. 00000 132. 220 10, 577. 60
0095 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10, 788. 270 0. 000
TON 0. 000 0. 00
34. 50000 0. 000 0. 00
0100 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 877.000 0. 000
GAL 0. 000 0.00
2.50000 0. 000 0. 00
0105 412-00605 CONCRETE PAVEMENT (6 | NCH) (FAST TRACK) 993. 000 0. 000
sy 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 420-00500  *GEOTEXTI LE ( PAVI NG 57, 909. 000 0. 000
5% 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13549

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 13549- Bl D ESTI MATE RUN 08/ 02/ 2002
PRQJECT: STA 0853- 045 ESTI MATE NO 0001 15: 10: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 603-01125 12 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 185. 000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0. 00
0120 603-01155 15 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 0. 000 0. 000
LF 0. 000 0.00
90. 00000 0. 000 0. 00
0125 604-19105 *INLET TYPE R L 5 (5 FOOT) 13. 000 0. 000
EACH 0. 000 0.00
1, 950. 00000 0. 000 0. 00
0130 604-30005 MANHOLE SLAB BASE (5 FOOT) 4. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0.00
0135 608-00000 CONCRETE S| DEWALK 1, 774. 000 0. 000
5% 0. 000 0.00
24. 00000 0. 000 0. 00
0140 608-00010 CONCRETE CURB RAMP 119. 000 0. 000
sy 0. 000 0.00
70. 00000 0. 000 0. 00
0145 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 5, 931. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0150 613-07000 *PULL BOX (SPECI AL) 2. 000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0155 614-72875 *LOOP DETECTOR W RE 1, 960. 000 0. 000
LF 0. 000 0.00
2. 60000 0. 000 0. 00
0160 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 150 1, 500. 00
10, 000. 00000 0.150 1, 500. 00
0165 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 25, 000. 00
50, 000. 00000 0.500 25, 000. 00



CONTI D: C13549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13549-BI D ESTI MATE RUN 08/ 02/ 2002
PRQJECT: STA 0853- 045 ESTI MATE NO 0001 15: 10: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 250 1, 250. 00
5, 000. 00000 0. 250 1, 250. 00
0175 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 12, 617. 000 0. 000
SF 0. 000 0. 00
2. 25000 0. 000 0. 00
0180 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 181. 000 0. 000
GAL 0. 000 0.00
25. 00000 0. 000 0. 00
0185 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 367. 000 0. 000
( WORD- SYMBQL)
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0190 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1,171. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
8. 00000 0. 000 0. 00
0195 630-00000 FLAGG NG 2,570. 000 0. 000
HOUR 324.500 7,788. 00
24. 00000 324. 500 7,788. 00
0200 630-00002 TRAFFI C CONTROL SUPERVI SOR 85. 000 0. 000
DAY 16. 000 5, 600. 00
350. 00000 16. 000 5, 600. 00
0205 630-00003  UNI FORVED TRAFFI C CONTROL 211.000 0. 000
HOUR 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 630-00004 TRAFFI C CONTROL VEHI CLE 3.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0215 630-80337 BARRI CADE (TYPE 3 MC) (TEMPORARY) 7. 000 0. 000
EACH 0.500 135. 00
270. 00000 0.500 135. 00
0220 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 63. 000 0. 000
EACH 20. 500 1, 230. 00
60. 00000 20. 500 1, 230. 00



CONTI D: C13549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13549-BI D ESTI MATE RUN 08/ 02/ 2002
PRQJECT: STA 0853- 045 ESTI MATE NO 0001 15: 10: 27

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 38. 000 0. 000
EACH 15. 000 1, 050. 00
70. 00000 15. 000 1, 050. 00
0230 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 0. 000
EACH 2.000 320. 00
160. 00000 2.000 320. 00
0235 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 192. 000 0. 000
SF 96. 000 1, 776. 00
18. 50000 96. 000 1, 776. 00
0240 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYPE
) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0245 630-80360  DRUM CHANNELI ZI NG DEVI CE 340. 000 0. 000
EACH 145. 000 5, 075. 00
35. 00000 145. 000 5, 075. 00
0250 630-80380  TRAFFI C CONE 145. 000 0. 000
EACH 20. 000 240. 00
12. 00000 20. 000 240. 00
0255 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0260 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70025 F/ A QUALITY | NCENTI VE PAYNENT - 30, 824. 740 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13549- Bl D ESTI MATE RUN 08/ 02/ 2002
PRQJECT: STA 0853- 045 ESTI MATE NO 0001 15: 10: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70042 F/ A RAI LROAD FLAGG NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70035 F/ A OBTAIN POAER FROM UNI TED POVER 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0320 630-00007 TRAF CTRL | NSPECTI ON ADDED BY CHANGE ORDER # 002 ON 26. 000 0. 000
MCR LINE # 1
DAY 0. 000 0.00
145. 00000 0. 000 0. 00
0325 900- 00006  ADDED | TEM ( DOLLAR)/ -6, 287. 860 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0330 603-50010 10 IN PLASTIC Pl PE ADDED BY MCR LINE | TEM # 3 64. 000 0. 000
LF 0. 000 0.00
80. 00000 0. 000 0. 00
0335 210-00810 RES GROUND Sl GN ADDED BY MCR LINE | TEM # 4 7.000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0340 206-00065 STR BKFL (FLOWFILL) ADDED BY M NOR CONTRACT REVI Sl ON 17. 000 0. 000
#5
cY 0. 000 0.00
70. 00000 0. 000 0. 00
0345 900- 00006  ADDED | TEM (DOLLAR)/ UNI FORVED TRAFFI C CONTROL 9, 495. 000 0. 000
I N\VOI CES
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13549- Bl D ESTI MATE RUN 08/ 02/ 2002
PRQJECT: STA 0853- 045 ESTI MATE NO 0001 15: 10: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0350 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR | NADVERTANT -772.000 0. 000
OVERVEEI GHT LOADS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0355 900- 00014  ADDED | TEM (LUMP SUM/ CPM SCHEDULE ADDED BY MCR LI NE 1. 000 0. 000
ITEM # 6
LS 0. 000 0.00
635. 46000 0. 000 0. 00
0360 900- 00006 ADDED | TEM (DOLLAR)/ OUT OF SPECI FI CATI ON GRADATI ON 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0365 900- 00006 ADDED | TEM (DOLLAR)/ EXTRA GRI NDI NG ON BRI DGE STREET - 3, 225. 090 0. 000
MCR LINE 7
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,189,288.92$%  145,936.40$% 145, 936. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0300 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0310 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400  CURRENT AMI $ 36, 500. 00 $ 36, 500.00 $ 36, 500. 00
PROJECT TOTAL CURRENT AMI $ 1,225,788.92$%  182,436.40$% 182, 436.40



